

07.01-06/12/91-02009



**DEPARTMENT OF THE NAVY**  
ATLANTIC DIVISION  
NAVAL FACILITIES ENGINEERING COMMAND  
NORFOLK, VIRGINIA 23511-6287

TELEPHONE NO:

(804) 445-1814

IN REPLY REFER TO:

5090

1822:LAB:srw

12 JUN 1991

Waste Management Division  
U.S. Environmental Protection Agency  
Attn: Mr. Carl Froede  
345 Courtland Street, N.E.  
Atlanta, Georgia 30365

Re: Site Management Plan for the Camp Lejeune Military  
Reservation

Dear Mr. Froede:

In reference to our telephone conversation of June 7, 1991, the Navy requires a twenty (20) day extension for submittal of the Draft Final Site Management Plan (SMP) and is hereby providing written notice to U.S. EPA and N.C. DEHNR as specified in Section X of the Camp Lejeune Federal Facilities Agreement (FFA). This changes the date for submittal of the Draft Final SMP from June 15, 1991 to July 5, 1991. The extension is needed in order to address the concerns of your undated letter received May 19, 1991 relative to removals and our meeting in Raleigh of April 16, 1991 relative to schedules.

In addition, we request an extension (from August 23, 1991 to November 1, 1991) for submittal of the Remedial Investigation, Feasibility Study, and Risk Assessment reports for the Hadnot Point Industrial Area (shallow soils and deep aquifer) and Site Assessment reports for Sites 6, 48, and 69. This extension is driven by recent personnel changes by the Navy consultant preparing these reports (Environmental Science and Engineering, ESE). The ESE office in Rutherford, New Jersey, which was handling this project, has been closed along with loss of the personnel assigned to this project. The project has been transferred to a new ESE project team in Orlando, Florida. This change has resulted in a delay of submittal of the project documents.

In response to your undated letter concerning removal actions at Site 6 and/or Site 69, we intend to propose in the Draft Final SMP a removal action at Site 6. This removal action will consist of removing all visible drums including the drums/containers in the ravine on the north side of Lot 203. The Marine Corps Base Camp Lejeune will manage this project. Further removal actions will be pursued if proven appropriate by geophysical surveys of sites 6 and 69. MCB Camp Lejeune will continue to identify possible removal actions as site investigations proceed.

Re: Site Management Plan for the Camp Lejeune Military  
Reservation

If you have any further questions, contact Ms. Laurie Boucher,  
P.E., at (804) 445-1814.

Sincerely,



P. A. RAKOWSKI, P.E.  
Head  
Environmental Programs Branch  
Environmental Quality Division  
By direction of the Commander

Copy to:

CMC (LFL)

COMNAVFACENGCOM (Code 18)

N.C. DEHNR

MCB Camp Lejeune (AC/S, Environmental Management)

NUS Corporation (Vicki Bomberger)